ID	Task Name	Start	Finish	Duration	25/1	Feb 2015 1/2 8/2 15/2 22/2	Mar 2015 1/3 8/3 15/3 22/3 2	Apr 2015 9/3 5/4
1	Planning	1/21/2015	1/27/2015	1w				
2	Analysis	1/28/2015	2/10/2015	2w				
3	Design	2/11/2015	3/10/2015	4w				
4	Implementation	3/4/2015	3/31/2015	4w]
5	Testing	4/1/2015	4/14/2015	2w				

Blood Donor Database And Web Portal Gantt Chart